

**MAP-ESG  
WORK PLAN 2010-2012  
Version November 2010**

MONTH	ACTIVITIES
October 2010 Month 1	Each partner to produce a plan for their own consultation  <b>18 October</b> – Steering Group meeting in Brussels
November 2010 Month 2	Project sections to partners' homepages are created  First plans for the E4 dissemination campaign on quality assurance
December 2010 Month 3	<b>3 December</b> – EURASHE meeting of the Working Group on Quality Assurance in Brussels  <b>9 December</b> – Kick-off meeting in Brussels with the Steering Group and the Advisory Board
January 2011 Month 4	All consultation processes to begin
February 2011 Month 5	Meeting of the ESU experts' pool ( <i>date to be confirmed</i> )
March 2011 Month 6	Consultation processes continued
April 2011 Month 7	Consultation processes continued
May 2011 Month 8	EURASHE 2 <sup>nd</sup> meeting of the Working Group on Quality Assurance ( <i>date to be confirmed</i> )
June 2011 Month 9	ENQA Workshop meeting of experts in Quality Assurance ( <i>date to be confirmed</i> )  EUA Workshops for university representatives ( <i>date to be confirmed</i> )

July 2011 Month 10	1 <sup>st</sup> week of July - 2 <sup>rd</sup> Steering Group meeting
August 2011 Month 11	
September 2011 Month 12	E4 to begin the work on the final report of MAP-ESG  Draft report to BFUG  1 <sup>st</sup> week of September - 3 <sup>rd</sup> Steering Group meeting / 1 <sup>st</sup> Advisory Board meeting
October 2011 Month 13	Preparations for dissemination conference to begin  Draft report to be published on <a href="http://www.enqa.eu">www.enqa.eu</a> with open call for comments  Optional SG meeting (in necessary to finalise the draft report)
November 2011 Month 14	Finalisation of report
December 2012 Month 15	Report published on <a href="http://www.enqa.eu">www.enqa.eu</a>  1 <sup>st</sup> week of December - 4 <sup>th</sup> Steering Group meeting / 2 <sup>nd</sup> Advisory Board meeting
January 2012 Month 16	Final report of MAP-ESG for printing
February 2012 Month 17	Dissemination conference in Denmark in conjunction with the BFUG
March 2012 Month 18	Distribution of report to partners and stakeholders
April 2012 Month 19	27-28 April 2012 – Ministerial Conference in Bucharest, Romania